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1. Summary  
Please provide a narrative summary of overall PTC implementation progress during the preceding calendar year (January 1 to December 31): 

Consistent with the requirements prescribed in Subpart I, NICTD has developed and provided its intended sequencing for 
implementing Positive Train Control in an efficient and logical manner. The sequencing of activities was developed in 
consideration of design, installation, validation and testing, commissioning and training in an order that effectively dovetails with 
FRA reviews, available resources, long lead procurements / activities and critical schedule paths. NICTD intends to equip its entire 
operating territory (with the exception of the designated MTEA) as a single project in advance of the December 2018 mandate.  In 
November of 2015, NICTD’s System Integration contractor initiated its efforts to mature and achieve early milestones associated 
with the plan outlined in our PTCIP 4.2. 
 

 

Category 
Quantity Installed 
During Calendar 

Year 

PTCIP Year End 
Goal (If Applicable) 

Cumulative 
Quantity Installed 
at End of Calendar 

Year 

Total Quantity 
Required for PTC 
Implementation 

Locomotives Fully Equipped 
0 0 0 73 

Installation/Track Segments Completed 
0 0 0 1 

Radio Towers Fully Installed and Equipped 
0 0 0 0 

Employees Trained 
0 0 0 259 

Route Miles In Testing or Revenue Service 
Demonstration 0 0 0 72 

Route Miles in PTC Operation 
0 0 0  72 
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2. Update on Spectrum Acquisition 
Required content: 

 The amount of spectrum acquired and available for use during the applicable calendar year and the cumulative amount acquired and 

available for use at the end of the applicable calendar year, as compared to the amount the railroad stated would be acquired and 

available for use by the end of that calendar year and in total for PTC implementation, in the applicable revised PTCIP, as amended 

 The basis for how the railroad is determining that the acquired spectrum is available for use by PTC radios (e.g., ensuring non-

interference with other radios) 

 

Spectrum Area or 
Location (E.g., county) 

Spectrum Acquired and 
Available for Use 

(Owned/Leased) During 
Calendar Year 

Cumulative Amount of Spectrum 
Acquired and Available for Use 

(Owned/Leased) at End of 
Calendar Year 

PTCIP Year End Goal for 
Spectrum Acquired and 

Available for Use 

Total Spectrum Required for 
PTC Implementation, as 

Reported in PTCIP 

Spectrum Coverage 
Area or Location†: 
Chicago Dense Urban 
Study Area 

0 0 0 
SPECTRUM TO BE PROVIDED 

BY OTHERS 

 

 

 

Please provide any additional narrative for Spectrum Acquisition below: 

Due to the complex network of rail operations in the Chicago area, and in consideration of plausible conflicts with spectrum utilization, 
TTCI is developing a regional spectrum approach. NICTD is awaiting outcome of TTCI/PTC 220LLC Chicago Dense Urban Area Study 
findings due April, 2016. NICTD has communications sites, including existing VHF radio facilities which have been offered to TTCI for 
inclusion in the Chicago Dense Urban Area Design. At this time, TTCI has not deemed these sites necessary in support of the current 
design. Further, it appears that the plan does not propose any Base Stations on NICTD.  NICTD will continue to participate in the regional 
communications planning and will modify its approach as necessary based on the TTCI plan. 
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3. Quantity Update on Hardware Installation 

3.1. Locomotive Status 

Category / Installation Feature 
Quantity Installed 

During Calendar Year 
PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 

Calendar Year 

Total Required for PTC 
Implementation, as 
Reported in PTCIP 

Locomotive (Apparatus)1  

    On-board Computers (e.g., Train 
Management Computer) 

0 0 0 73 

Software For Train Management 
and other applications  

0 0 0 73 

     PTC Displays  0 0 0 121 * 

     Event Recorders 0 0 38 73 

     Onboard Antennas and/or 
Transponder Readers  

0 0 0 73 

     GPS Receivers 0 0 0 73 

     Locomotive Radios – Primary 
Communications (e.g., 220 MHz 
radios) 

0 0 0 73 

Secondary Communications (e.g., 
cell or Wi-Fi communications) 
Equipment  

0 0 0 73 

The on board equipment is being designed and procured consistent with the schedule of activities and significant milestones outlined in the 
NICTD PTCIP.  Installation is expected to be completed in alignment with the schedule outlined in the NICTD PTC Implementation Plan.  
* The 48 single-level, dual-cab EMUs will have 2 PTC displays in each vehicle for a total of 121 total PTC Display Units in 73 Vehicles.  
 

                                                           
1 Railroads may elect to add categories or subcategories if more detail is desired.   



 

4 
FRA F 6180.166 (2-16)    

3.2. Infrastructure/Back Office Status 

Category / Installation Feature 
Completed During 

Calendar Year 
PTCIP Year End Goal 

Cumulative Quantity 
Complete at End of 

Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure (Back Office) 

Dispatching Locations (installations complete) 0 0 0 1 

Physical Back Office System Equipment 
(installations complete) 

0 0 0 1 

 

 

 

 

 

 

Please provide any additional narrative for Infrastructure/Back Office Status below: 

The installation of the Back Office Equipment is being designed and procured consistent with the schedule of activities and significant 
milestones outlined in the NICTD PTCIP.  Installation is expected to be in alignment with the schedule outlined in the NICTD PTC 
Implementation Plan.  
 

 
 
 
 
 

Are the Back Office Location(s) fully 
operable? 

No 

Are the Dispatching Location(s) fully 
operable? 

No 
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3.3. Installation/Territory Status  

Category / Installation Feature 
Quantity Installed 

During Calendar Year 
PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 

Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)2 NICTD Intends to install, test, and 
commission it’s PTC System as a single segment.    

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: SEGMENT 1 of 1 
 

      Wayside Interface Units† 
0 

0 
7 51 

      Communication Towers or Poles† 
0 

0 
0 0 

      Switch Position Monitors† 
0 

0 
0 0 

      Wayside Radios† 
0 

0 
0 0 

      Base Station Radios† 
0 

0 
0 0 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 

NICTD intends to install, test and commission its PTC System as a single segment.  The Wayside Infrastructure is being designed, procured and 
installed in alignment with the schedule and milestones identified in the PTCIP.  
 
 
 
 
 

                                                           
2
 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 

subdivision, it should report that way. 
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4. Quantity Update on Employees Trained 
Required content: 

 Separated by each employee category identified below, the number of employees trained during the applicable calendar year and the 

cumulative number of employees trained at the end of the applicable calendar year, as compared to the number the railroad stated 

would be trained by the end of that calendar year and in total, in the applicable revised PTCIP, as amended 

Employee Category3 
Number of Employees 

Trained During  
Calendar Year 

PTCIP Year End Goal 
Cumulative Number of 
Employees Trained at 
End of Calendar Year 

Total Reported in 
PTCIP 

Employees who Install, Maintain, Repair, 
Modify, Inspect, and Test the PTC System 

0 0 0 109 

Employees who Dispatch Train 
Operations 

0 0 0 6 

Train and Engine (Operations) Employees 0 0 0 98 

Roadway Worker Employees 0 0 0 30 

Direct Supervisors of the Above 
Employees 

0 0 0 16 

 

Please provide any additional narrative for Employee Training below: 

In this new Annual Reporting template, the FRA categories do not reconcile with the template categories required for the IP update, nor do 
the new categories directly comport to a single identity.  For example, many of the employees who will install, repair, modify, inspect and test 
the PTC System are also Roadway Workers.  We have allocated employees based on prioritization of PTC responsibility, with an alignment to 
the numbers identified in our PTCIP.  Note, there will be some variation in final training numbers as the work force and its headcount is 
dynamic with expected changes during the PTC implementation period.  We anticipate approximately 260 persons to be trained.  
 
 
 

 

 

                                                           
3
 See 49 C.F.R. § 236.1041(a). 
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5. Progress on Implementation Schedule/Milestones 
The NICTD PTC System Integration project is progressing in alignment with the PTCIP and established milestones therein.  
 

 

6. Summary Update of Challenges/Risks 
 

NICTD is heavily dependent upon the actions of parties outside of their control with respect to spectrum acquisition and base 
station deployment.    
 
NICTD must be interoperable with IETMS users METRA and CSS. Therefore NICTD is compelled to use 220MHz spectrum 
controlled by PTC 220LLC.  However, NICTD is currently reliant on the outcome of the Chicago Dense Urban Area Study’s 
resultant installation recommendations and final implementation by participating independent operators. NICTD’s 
communication segment is unavoidably dependent upon using radio spectrum, towers and facilities belonging to other 
railroads and industry cooperative associations.  These conditions render NICTD PTC design, construction, scheduling, 
implementation and testing decisions fully dependent and subordinate to the design and construction schedules of third 
parties. Furthermore, the quality of NICTD operations will be directly influenced by reliability and availability of radio 
infrastructure belonging to independent parties.   
 
NICTD plans to mitigate some of the aforementioned dependencies by using cellular technology.  However, some areas of the 
NICTD right-of-way may lack sufficient cellular coverage.   NICTD intends on using a WLAN system, independent of PTC 220LLC 
facilities and will utilize this sub-system at various fixed locations to communicate with the Wayside Status Relay Service 
(WSRS) for local messaging of Wayside Interface Unit(s) (WIU) when adjacent or required for the initialization of train 
movements. Likewise, the WLAN will provide communications transport of various Office Segment data and data 
communications to and from Federated Links and the train set. The WLAN will provide wireless communications between 
ground-based communications sub-systems and the PTC equipped vehicles in both the NICTD and the Chicago South Shore 
fleets. This subsystem is included in the current PTC System design and implementation plan. The WLAN will augment the 220 
MHz Radio system and Cellular Radio Modems for communications between the Ground, Wayside and Office Segments of the 
PTC system and the fleet vehicles. 
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7. Progress on Revenue Service Demonstration (RSD) or Implementation 
Required content:  

 The total number of route miles on which PTC has been initiated for revenue service demonstration or implemented, as compared to 

the total number of route miles required to have a PTC system (see Section 1 Summary Table) 

 Estimated start date (month and year) for RSD   

 

Segment Identification4
 

Number of Route Miles in 
Segment 

Status at End of Calendar Year 
Current status of installation/track 

segment. Choose one: 

Estimated Start Date for Revenue 
Service Demonstration (if not 

already completed) 

Segment : 1 72 

X Not Started 
 Installing 
 Testing 
 Operational/Complete 

 10/2018 

 

 

 

 

Please provide any additional narrative for Revenue Service Demonstration or Implementation below: 

The Revenue Service Demonstration is anticipated to commence in October of 2018 in alignment with the schedule and milestones outlined in 
the NICTD PTCIP.   All support activities to enable RSD application have been identified and are progressing.  
 
 

 

 

 

 

 

 

 

                                                           
4
 Segment identification should be consistent with segments listed in Section 3.3. 
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8. Update for Intercity or Commuter Rail Passenger Transportation (if applicable) 
If this section is not applicable to your railroad, please mark N/A. 

Required content (if applicable): 

 For each entity providing regularly scheduled intercity or commuter rail passenger transportation, a description of the resources 
identified and allocated to implement PTC 

 
Please provide Update for Intercity or Commuter Rail Passenger Transportation below, if applicable: 

N/A 
 
 
 

  

9. Update on Interoperability Progress and Other Formal Agreements 
Required content: 

 For host railroads: provide updates to any agreements and key milestones for all tenant operations 

 For tenant railroads: provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad 

 

Host and Tenant Railroads: Please provide a general update on interoperability in the textbox below. 

As a Tenant Railroad to NICTD, Chicago South Shore and South Bend Railroad is reporting progress in preparing for interoperability on NICTD’s 
PTC territory.  NICTD as a tenant to Metra will coordinate interoperability with Metra when Metra’s Electrified subdivision is in RSD.    
 
 

 

Host Railroads Only: For each tenant, please provide additional tenant information below. 

Tenant Identification (Please add rows 
for additional tenants as necessary) 

Estimated Tenant Locomotive Fleet (if the tenant 
does not have a separate PTCIP on file) 

Current Tenant Implementation Status 
Choose one: 

Chicago South Shore and South Bend 
Railroad (CSS) 

12 

X Not Started 
 Installing 
 Testing 
 Operational/Complete 
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10. Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted) 
If this section is not applicable to your railroad, please mark N/A. 

PTCSP Submission Date 

9/2018 

 

Please provide any additional narrative for PTCSP Submission below: 

Consistent with the schedule of activities and significant milestones outline in the NICTD PTCIP, the PTCSP is anticipated to be completed and 
submitted in the third quarter of 2018.  A PTC SP has been developed and a working draft is being built upon.  
 
 
 

 

11. Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration) 
Please provide Update on Testing and Integration efforts below: 

Consistent with the schedule of activities outlined in our PTCIP, no testing has taken place during calendar year 2015.   
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12. Updated Information That FRA Can Use to Maintain Its Geographic Information System (GIS) Database – Segments 

Complete and Operable 
In its annual progress reports, a subject railroad or entity may submit a geographic information system (GIS) shapefile to indicate 

where various rail segments that must have PTC are located, as long as it includes the following fields: (1) a PTC attribute field (coded 

with “Y” if line segment is to have PTC installed, otherwise left blank); (2) a SUBDIV attribute field (populated with subdivision name); 

(3) a MONTH attribute field (populated with the month in which PTC is to be installed); and (4) a YEAR attribute field (populated with 

the year in which PTC is to be installed).  A railroad may submit this information by means other than shapefile format.   

 
Please provide any additional narrative for GIS Information below: 

GIS Mapping (shape file) is not available at this time.  
 
 
 

 

 

 

Public reporting burden for this information collection is estimated to average 38.41 hours per response, including the time for 

reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and 

reviewing the collection of information.  According to the Paperwork Reduction Act of 1995, a federal agency may not 

conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 

with, a collection of information unless it displays a currently valid OMB control number.  The valid OMB control number for 

this information collection is 2130-0553.  All responses to this collection of information are mandatory.  Send comments 

regarding this burden estimate or any other aspect of this collection, including suggestions for reducing this burden to OMB’s 

Office of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer.   

 


